

Criterion B: Record of tasks

Task number	Planned action	Planned outcome	Time estimated	Target completion date	Criterion
1	Initial Discussion with Advisor	Ideas Approved by Advisor	10 minutes	August 30 th , 2024	A
2	Preliminary Discussion with Client	Client outlined basic problem and requirements for the program	30 minutes	October 10 th , 2024	A
3	Completion of Success Criteria	Outlined targets to be accomplished in the final program based on problems and requirements from the client	1 hour	October 10 th , 2024	A
4	Second Discussion with Client	Proposed Solution was provided to the client and will be coded in <i>Java</i> programming language	30 minutes	October 13 th , 2024	A
5	Completion of appendix	Transcribed of translated version of both discussions carried out with the client	20 minutes	October 14 th , 2024	A
6	Completion of Record of Tasks	A timeline of tasks to be completed for Internal Assessment	30 minutes	October 20 th , 2024	B
7	Completion of High-Level Overall Algorithm	Completed the design and flow of program at a high-level	3 hours	November 10 th , 2024	B

8	Completion of Database Tables	Completed the normalized version of Database Table	2 hours	November 10 th , 2024	B
9	Completion of list of classes and UML Diagram	Completed the list of classes to be included in the program with its purpose and UML diagrams that shows relationship between classes	4 hours	November 10 th , 2024	B
10	Completion of GUI Rough Draft	Drawn out version of GUI draft for each class in the program	2 hours	November 12 th , 2024	B
11	Completion of Flow Charts and Data Structure	Created flowcharts for computational classes and included data structures in a table for all possible arrays	1 hour	November 12 th , 2024	B
12	Completion of Test Plan	Created a table of test plans based on all success criteria	30 minutes	November 15 th , 2024	B
13	Third Discussion with Client	Displayed the proposed GUI design to the client	30 minutes	January 12 th , 2025	B
14	Completion of GUI code of application	Completed GUI coding of program	3 hours	January 15 th , 2025	C
15	Fourth Discussion with Client	Displayed GUI prototype testing	1 hour	January 21 st , 2025	C
16	Revision of GUI of Application	Revised code based on client feedback	2 hours	January 22 nd , 2025	C
17	Completion of Database of application	Completed database coding of program	5 hours	January 23 rd , 2025	C

18	Completion of Computation Component of the program	Completed computational coding with comments of program	5 hours	February 6 th , 2025	C
19	Completion of Documentation of the program	Documentation of the entire program	5 hours	February 12 th , 2025	C
20	Create program demonstration	Completion of the video demonstration	40 min	February 26 th , 2025	D
21	Final Discussion with Client	Show final product, UAT	1 hour	March 5 th , 2025	E